Albin Ingvarsson - Time Report

- 02/08 discussion and planning 2 hours
- 02/15 sketches 2 hours
- 02/16 help from shafi 2 hours
- 02/17 02/19 login design 6 hours
- 02/25 learning drag and drop, 6 hours
- 02/27 programming 3 hours
- 03/02 03/04 language programming 12 hours
- 03/06 scalability, css 6 hours 30 min
- 03/08 learning undo redo 8 hours
- 03/09 report writing and group contact 3 hours
- 03/08 03/11 further login development 8 hours
- 03/14 group meeting, overview of project 2 hours